
Construction Documentation



Closeout Requirements Overview

• Construction Documentation 
– Defined in the Construction Manual Of Instruction

• http://www.udot.utah.gov/index.php/m=c/tid=644

– The UDOT Resident Engineer provides oversight

• Materials Documentation
– Materials Acceptance Program

– Independent Assurance Programs.  

– The Materials Manual of Instruction outlines both 
programs.
• http://www.udot.utah.gov/index.php/m=c/tid=644



Quality Assurance Program/ 
Construction Documents

• UDOT Manuals of Instruction

• Quality Assurance Program 
Requirements
– Acceptance Testing

• Minimum Frequencies for Materials Acceptance 
Testing

– Verification Testing

– Independent Assurance Testing

– Personnel and Laboratory Qualifications



Project Closeout Requirements

• Construction Checklist
– Civil Rights Issues – Disadvantaged Business 
Enterprise (DBE) Requirements, payroll, prompt 
payment

– Change Orders – Detail regarding decisions and 
outcomes, appropriate signatures, and proper 
timing (i.e. before work is performed)

– Traffic Control Reports

– Pre-construction and Post-construction meetings 
and reports – detailed notes on discussions and 
decisions



Project Closeout Requirements

• Materials Checklist
– C-106 Form – Price Adjustments

– C-196 Form – Materials Certification 

– T-348 Form – Materials Summary

– Source Acceptance Testing 

– Materials Certifications 

– Personnel and Laboratory Qualifications 

– Independent Assurance Testing 

– Visual Inspection Reports

– The Engineer should review and document 
personnel and equipment history



Miscellaneous Items

• Contractual Language

• Communication Lines/Requirements

• Document/Manual Updates



Project Closeout Specific Issues

• C-196

• Testing Documentation

• Visual Inspection Documentation

• Certified Materials


